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AAF  PuSPS
1AFCCC2000 Pckg - Install Contamination Mods 42 22MAY00 20JUL00

1AFCCC3000 Pckg - Test Contamination Mods 26 28JUL00 01SEP00

1AFTT35000 Final Procedure Valid/Revise JTA & Cert Pkg 12 05SEP00 20SEP00

1AFTT40000 PuSPS - OJT/Dry Runs and Drills 30 21SEP00 01NOV00

1AFDD40000 Conduct PuSPS Internal Assessment 12 17OCT00 01NOV00

1AFDD60000 Notify KH of Readiness 1 02NOV00 02NOV00

1AFDD70000 Combined DOE/KH Readiness Assessment 5 03NOV00 09NOV00

1AFDD50000 Disposition Findings & Approval for Hot Startup 9 10NOV00 22NOV00

1AFZZ10000 Operate PuSPS (01) 319 29DEC00 01APR02

1AFZZ20000 Operate PuSPS (02) 98 02APR02 19AUG02

1AFZZ30000 Reconcile PuSPS Inventory As Clean 12 20AUG02 05SEP02
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:32
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